



Oregon

Theodore R. Kulongoski, Governor

Department of Transportation

Area 5 Project Office

644 "A" Street

Springfield OR 97477

Phone (541) 744-8080

Fax (541) 744-8088

February 2005 Update

I-105: WILLAMETTE RIVER – PACIFIC HIGHWAY INTERSTATE
MAINTENANCE PRESERVATION PROJECT

Work Zone:

-On I-105, from the I-105 and I-5 Interchange through Coburg Rd. Overcrossing to Delta Highway /Washington Jefferson St. Bridges

Contractor's Schedule:

-Work continues through February and March

-Nighttime Work: Traffic will be reduced to a single lane through the work zone

--Bridge rail replacement work on-going

--West Bound bridges over I-5, I-5 ramp, and Garden Way will be completed by the end of February

--East Bound bridge over I-5 will begin rail work in late February

-Nighttime Clearing and Vegetation Removal:

--Traffic in a single lane through the work zone

--Clearing work will progress West Bound, from East to West on the right side of I-105 in the same direction of travel

--Next, the clearing operation will proceed in the East Bound direction proceeding from West to East on the right side of I-105 in same direction of travel

--Contractor schedule shows most clearing complete by the end of February

-General look-a-head of contractors schedule February and beyond:

--Night time work will continue

--Work on bridge rail replacement continues nightly through early May

--Sign and Illumination footings to start in Feb and complete in early March

--Excavation and Embankment for auxiliary lanes to start mid-March

-TRAFFIC IMPACT:

--APRIL 27TH THE CONTRACTOR PLANS TO BEGIN THE EAST BOUND I-105 CLOSURE AT THE I-5 AND I-105 INTERCHANGE AND START THE 66 DAY COUNT PERIOD FOR REMOVAL AND REPLACEMENT OF THE EXISTING CONCRETE PAVEMENT

(OVER)

JENKINS DRIVE TO SILVER CREEK: PAVING PROJECT ON HW 126 EAST:

Status: Contract awarded to Wildish Construction Company for \$5.6 M dollars

Schedule of Work: Will be determined in late February