

Lane Council of Governments

99 East Broadway, Suite 400, Eugene, Oregon 97401-3111 (541) 682-4283 Fax: (541) 682-4099 TTY: (541) 682-4567

February 3, 2005

To: Metropolitan Policy Committee
From: Petra Schuetz
Subject: Item 4.e.1.ii: Project Coordination Status

Action Requested: None. Information Only

Issue Summary

Starting in July 2004, MPC staff began coordinating a comprehensive matrix depicting numerous projects scheduled for construction in the MPO area by various agencies over the next three years. A central motivation for regional coordination continues to revolve around the heavy 2005 construction season, during which several major projects will have significant impacts on travel.

Staff continues to communicate, coordinate and schedule projects to minimize overall negative impacts on the community. Projects are assessed for their potential conflict with other projects and start and end dates continue to be adjusted to minimize these conflicts. This coordination effort will continue to be on-going.

Attachment 1 provides an updated list of the various projects scheduled for construction over the next three years.

Attachments:

Attachment 1: 2004-2006 Central Lane MPO Project Coordination Matrix