



I-5 Franklin Boulevard Proposed Interchange

PHASE 2 ANALYSIS





PHASE II WORK PLAN:

| PHASE I | PHASE II | PHASE III | PHASE IV |
|--------------------------|---|---|---|
| Scoping | Decision Process | Planning and Analysis | Environmental Document |
| Jan-May 2005 | Jun-Dec 2005 | | |
| OUTCOME: Scope | OUTCOME: "Thumbs Up, Thumbs Down" | OUTCOME: TSP/RTP Amendments | OUTCOME: Record of Decision |





PHASE II WORK PLAN:
Initial Meetings

- S.E.L. Group
- Planning Departments
- FHWA/ODOT

May - June





PHASE II WORK PLAN:

Technical Analysis

- Environmental scan
- Conceptual design
- Preliminary engineering
- Preliminary traffic analysis
- Finance options

June - September



CH2MHILL



PHASE II WORK PLAN:

Environmental Scan

- Review existing information
 - Land use
 - Natural/cultural/historic resources
 - Hazardous materials
- Site visit





PHASE II WORK PLAN:

Conceptual Design

- Preliminary traffic forecast
- Interchange concept development
- Project team work session





PHASE II WORK PLAN:

Preliminary Engineering

- Interchange relationships
- Feasibility assessment
 - Design
 - Construction
 - Environment
- Phasing concepts
- Planning-level cost estimates





PHASE II WORK PLAN:

Preliminary Traffic Analysis

- Future land use
- Traffic forecast
- Traffic analysis
- Operational analysis





PHASE II WORK PLAN:

Finance Options

- Review of potential sources
- Tax increment financing analysis
- Public-private partnerships





PHASE II WORK PLAN:

Public Process/Decision Process

- Stakeholder open houses
- Project Management Team (PMT)
- Planning Commissions
- City/County Elected Officials





PHASE II WORK PLAN:

Stakeholder Open Houses (4)

- CPC of the Whilamut Natural Resource Area of Alton Baker Park
- Laurel Hill Neighbors
- Fairmont/University Neighbors
- Glenwood Community





PHASE II WORK PLAN:

Project Management Team

- Consultants
- ODOT/Local technical staff
- Monthly meetings





PHASE II WORK PLAN:

Planning Commissions

- Joint Planning Commissions briefing
 - Eugene, Springfield, Lane County





PHASE II WORK PLAN:

City/County Elected Officials

- Individual briefings (2 each)
 - Eugene, Springfield, Lane County
- Joint meetings (2)
 - Elected Officials & ODOT





PHASE II WORK PLAN:

Outcomes

- Decision: **Thumbs Up/
Thumbs Down**
- Problem Statement
- Documentation
- Build Phase 3 Work Plan

