

## ATTACHMENT 2: CENTRAL LANE MPO FY08-11 STIP TIMELINE

- In Progress Staff/TASC Work on MPO-Specific Prioritization Factors and Evaluation Process
- July 14 MPC/CAC Review Draft ODOT Eligibility Criteria and Prioritization Factors; MPC/CAC Review and Provide Staff Direction on *Central Lane MPO FY08-11 STIP Timeline*
- July 28 TPC Develops Recommendation to MPC for MPO-Specific Prioritization Factors and Evaluation Process (mailout 7/22)
- August 3 CAC Develops Recommendation to MPC for MPO-Specific Prioritization Factors and Evaluation Process (mailout 7/27)
- August 11 MPC Considers Recommendations for MPO-Specific Prioritization Factors and Evaluation Process (mailout 8/3)
- July/August Initiate Solicitation of Potential STIP Priority Projects at MPO and County-wide Level
- August Begin Staff Evaluation of Projects
- September 9 MPC Comments on ODOT Region/ACT/MPO Review of Large Project List
- September OTC Distributes Draft Program Goals (proposed funding levels)
- Sept./Oct. TPC and CAC Review Draft Program Goals and Develop Recommendations for MPC
- October 20 MPC Comments on Draft Program Goals (*Nov. 10<sup>th</sup> contingency*)
- Nov. 22 or 30 Lane County Board of Commissioners Comments on Draft Program Goals
- October 27 TPC Develops Recommendation to MPC on Modernization Priorities
- November 2 CAC Reviews/Develops Recommendation to MPC on Modernization Priorities
- November 10 MPC Approves Final Modernization Priorities (*Dec. 8<sup>th</sup> contingency*)
- December 14 County Approves Final County-wide Priorities
- December ACTs/Counties Submit Preliminary Modernization Priorities
- December OTC Approves Program Funding Levels

- January 2006 ODOT Completes Project Scoping
- February Region 2 Releases Preliminary Recommendation for Modernization Priorities
- Feb. - April MPC and County Comment on Region 2 Priorities
- May Region 2 Releases Final Modernization Proposal
- June 2006 Region 2 All-Area Meeting
- July 2006 Begin Review of draft FY08-11 STIP Project Lists
- September Draft STIP Printed & Distributed
- September Meet with ODOT Region 2 Manager to Develop/Modify Region 2 Large Project Priority List
- October Public Review Process Begins
- November Public Review Process Complete; MPO & County Review Public Input
- June 2007 MPO MTIP Incorporated into Draft STIP
- July 2007 Review Final STIP
- August 2007 OTC Approval
- September '07 Federal Approval
- November '07 STIP Printed & Distributed