

ATTACHMENT 1: CENTRAL LANE MPO FY08-11 STIP TIMELINE

- July 14 MPC/CAC Review Draft ODOT Eligibility Criteria and Prioritization Factors; MPC/CAC Review and Provide Staff Direction on *Central Lane MPO FY08-11 STIP Timeline*
- August 3 CAC Reviews MPO-Specific Prioritization Factors and Evaluation Process (mailout 7/27)
- In Progress Staff/TASC Work on MPO-Specific Prioritization Factors and Evaluation Process
- August 11 MPC Reviews MPO-Specific Prioritization Factors and Evaluation Process used during FY06-09 STIP Process (mailout 8/3)
- August Initiate Preliminary Solicitation of Potential STIP Priority Projects at MPO and County-wide Level
- August Begin Staff Evaluation of Projects as “dry-run” tests of evaluation criteria and process
- August 29 TPC Develops Recommendation to MPC for MPO-Specific Prioritization Factors and Evaluation Process (mailout no later than 8/26)
- September 7 CAC Develops Recommendation to MPC for MPO-Specific Prioritization Factors and Evaluation Process (mailout 8/31)
- September 15 MPC Reviews TPC and CAC Recommendations for MPO-Specific Prioritization Factors and Evaluation Process; MPC Comments on ODOT Region 2/ACT/MPO Review of Large Project List (mailout 8/1)
- September OTC Distributes Draft Program Goals (proposed funding levels)
- Sept./Oct. TPC and CAC Review Draft Program Goals and Develop Recommendations for MPC
- October 20 MPC Comments on Draft Program Goals (*Nov. 10th contingency*)
- Nov. 22 or 30 Lane County Board of Commissioners Comments on Draft Program Goals
- October 27 TPC Develops Recommendation to MPC on Modernization Priorities
- November 2 CAC Reviews/Develops Recommendation to MPC on Modernization Priorities
- November 10 MPC Approves Final Modernization Priorities (*Dec. 8th contingency*)
- December 14 County Approves Final County-wide Priorities

- December '05 ACTs/Counties Submit Preliminary Modernization Priorities
- December OTC Approves Program Funding Levels
- January 2006 ODOT Completes Project Scoping
- February Region 2 Releases Preliminary Recommendation for Modernization Priorities
- Feb. - April MPC and County Comment on Region 2 Priorities
- May Region 2 Releases Final Modernization Proposal
- June 2006 Region 2 All-Area Meeting
- July 2006 Begin Review of draft FY08-11 STIP Project Lists
- September Draft STIP Printed & Distributed
- September Meet with ODOT Region 2 Manager to Develop/Modify Region 2 Large Project Priority List
- October Public Review Process Begins
- November '06 Public Review Process Complete; MPO & County Review Public Input
- June 2007 MPO MTIP Incorporated into Draft STIP
- July 2007 Review Final STIP
- August 2007 OTC Approval
- September '07 Federal Approval
- November '07 STIP Printed & Distributed