

September 1, 2004

To: Metropolitan Policy Committee
From: Paul Thompson
Subject: Item 4.h.1.ii: Project Coordination Status

Action Requested: None – Information Only

Issue Summary

At the July 8, 2004 MPC meeting staff presented a matrix depicting numerous projects scheduled for construction in the MPO area by various agencies over the next three years. One of the major goals of this effort is to coordinate and prepare for a significant construction season during 2005, during which several major projects will have considerable impacts on travel.

Staff has responded to MPC's comments by continuing to communicate, coordinate and schedule the projects so as to minimize the overall negative impacts on the community. Projects were assessed for their potential conflicts with other projects. Start and end dates for some projects were adjusted to minimize conflicts. For example, LTD committed to starting the BRT Franklin Section (W. 11th to Walnut) project only after the I-105 improvements are complete. This coordination effort will continue to be an on-going effort.

Attachment 1 provides a listing of the various projects scheduled for construction over the next three years. Attachment 2 provides a Gantt chart depicting the timing of major projects currently scheduled for 2005.

Attachments:

Attachment 1: 2004-2006 Central Lane MPO Project Coordination Matrix
Attachment 2: Construction Year 2005 Projects Interaction with I-105 Improvements