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2006-27 13379 Eugene Courthouse District Phase 2 8/28/2006 7/27/2006 9/7/2006 9/15/2006

No STIP 
amendment 

needed ** admin
Slip CN from FFY06 to FFFY07

2006-28 13428 Bob Straub Pkwy/Jasper Rd Extension 8/28/2006 7/27/2006 9/7/2006 9/26/2006 06-09-49A admin
Slip CN to FFY07, increase local Lane Co. funding by 
$2.2M; change name 

2006-29 13428 Bob Straub Parkway Environmental Mitigation 8/28/2006 8/10/2006 9/7/2006 9/26/2006 06-09-49A MPC
MPC RES 2006-12; new project phase, all Lane Co. funds; 
add for FFY07

2006-30 15222 Delta Ponds Bike Path 8/28/2006 7/27/2006 9/7/2006 10/18/2006 06-09-39 admin Adjust timing, and funds
2006-31 14763 West Bank Trail 8/28/2006 7/27/2006 8/22/2006 9/22/2006 06-09-36 admin Advance PE to FFY06

2006-32 14314 I-5/Beltline interchange - Unit 2/phase 3 8/28/2006 7/27/2006 9/7/2006 11/1/2006 06-09-53A admin Update funds, adjust timing (new project in FY06-09 MTIP)

2006-33 13426 69th St 8/28/2006 8/24/2006 9/7/2006 9/26/2006 06-09-49A ** admin
Refederalize local funds for project; adjust $, shorten 
extent, change name

2006-34 15223 Eugene Train Depot (Unit 2) 8/28/2006 8/24/2006 9/7/2006 10/18/2006 06-09-39 admin Increase local funds; slip CN to FY09

2006-35 15224 North Game Farm Rd 8/28/2006 8/24/2006 9/7/2006 10/18/2006 06-09-39 ** admin Increase local funds; slip CN to FY08

2006-36 13257 OR126B: Brooklyn Ave-McVay sidewalks 8/28/2006 8/24/2006 9/7/2006 9/26/2006 06-09-49A admin slip CN to FY07

2006-37 15244
OR126B Washington-Walnut jurisdictional transfer and 
paving 8/28/2006 10/12/2006 10/13/2006 11/13/2006 06-09-41 MPC

MPC Res 2006-13; Add new project to complete 
jurisdictional transfer and pay for overlay work

2006_38 14876 RTP -2007 - Springfield 8/28/2006 8/24/2006 9/7/2006 9/26/2006 06-09-49A ** admin shift unused funds from FFY06 into FFY07 account

2006-39 14877 RTP -2007 - Lane Co. 8/28/2006 8/24/2006 9/7/2006 9/26/2006 06-09-49A ** admin shift unused funds from FFY06 into FFY07 account

2006-40 14879 RTP -2007-Coburg 8/28/2006 8/24/2006 9/7/2006 9/26/2006 06-09-49A ** admin shift unused funds from FFY06 into FFY07 account

2006-41 14259 Willamette Bridge Bundle 220 9/21/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 MPC

MPC Res 2006-13; Increase PE funds; Add RW funds; Slip 
CN to 2011 outside MTIP horizon (list CN funds for 
information only)

2006-42 13417 OR126/42nd St ramp signal 9/21/2006 9/28/2006 9/29/2006 11/13/2006 06-09-41 admin
Delete project - ODOT analyzed project as not needed; not 
Federally funded; no regional AQ issues

2006-43 13794 Region 2 Illumination replacement project 9/21/2006 10/12/2006 10/13/2006
Replaced by 

2006-43a -- MPC
MPC Res 2006-13; Add new project to replace lights at 
various locations in the MPO area

2006-43a 13794 Region 2 Illumination replacement project -- 10/12/2006 10/13/2006 11/13/2006 06-09-45 staff

Correction: The light replacement at Beltline/Coburg is not 
included in this Key number as it is planned for Key 12836 
(Beltline/Coburg Rd interchange improvements). No other 
changes.

2006-44 14036 Bridge Bundle 215 9/21/2006 9/28/2006 9/29/2006
Superceded 
by 2006-83 -- admin

Replace state funds with SAFETEA-LU earmark and 
reduce costs based on letting; replace sign bridge

2006-45 14559 OR99: Barger-Washington Preservation/Safety 9/21/2006 10/12/2006 10/13/2006 10/18/2006

No STIP 
amendment 

needed MPC
MPC Res 2006-13; Slip CN to 2009; amend funds; change 
fund sources

View amendments by number as posted on Transportation Planning Committee web page: http://www.lcog.org/meetings/tpc.html or 
on the Metropolitan Planning Committee web page: http://www.lcog.org/meetings/mpc.html
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2006-46
14304, 
14305

Gateway/Beltline: International Way-Postal Way (Spfld) - 
Planning and RW 9/21/2006 9/28/2006 9/29/2006 10/6/2006

No STIP 
amendment 

needed admin
Slip to FFY07 and FFY08, respectively

2006-47 14336
42nd St: McKenzie Hwy to Jasper Rd - upgrade to urban 
standards 9/21/2006 9/28/2006 9/29/2006 10/6/2006

No STIP 
amendment 

needed admin
Slip CN to FFY07

2006-48 13424 Pioneer Parkway resurfacing 9/21/2006 9/28/2006 9/29/2006 10/6/2006

No STIP 
amendment 

needed ** admin
Slip PE to FFY07

2006-49 15274 I-5/Franklin Glenwood Interchange Study 9/21/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 MPC
MPC RES 2006-13; Add new project funded by SAFETEA-
LU earmark

2006-50 13404 Chad Drive Extension 9/21/2006 9/28/2006 9/29/2006 10/16/2006 06-09-51A ** admin Slip RW Phase to FFY07

2006-51 14299 Glenwood Blvd at Judkins Pt/I-5 interchange 9/21/2006 9/28/2006 9/29/2006 10/6/2006

No STIP 
amendment 

needed admin
Slip Construction phase to FFY07

2006-52 13377 FernRidge Path 9/21/2006 9/14/2006 9/15/2006 --

No STIP 
amendment 

needed ** staff
Adjust PE/CN balance of STP-U funds

2006-53 13669 Beltline Hwy: River Rd to Coburg Rd Proj Dev 9/21/2006 9/28/2006 9/29/2006 10/6/2006

No STIP 
amendment 

needed admin
Advance to FFY08

2006-54a 15235 I5: Bridge Vertical Clearance Improvements (Eug-Spr) 9/21/2006 10/12/2006 10/13/2006 11/1/2006 06-09-40 MPC
MPC Res 2006-13; New project to increase vertical 
clearance on bridges (WB I-105, Centennial Blvd)

2006-54b 15236 I5: Bridge Vertical Clearance Improvements (Area 5) 9/21/2006 10/12/2006 10/13/2006 11/1/2006 06-09-40 MPC

MPC Res 2006-13; New project to increase vertical 
clearance on bridges (Reed Service Rd, Egge Rs O'xings)

2006-55 12581 Springfield-Creswell Hwy (Lane Co.) 9/26/2006 9/28/2006 9/29/2006
withdrawn by 

ODOT -- admin

Slip Other phase to FFY07. NOTE -- ODOT withdrew this 
request; OTHER phase was obligated in '06, so does NOT need 
to be slipped

2006-56 14292 Variable Message Signs (ODOT) 9/26/2006 9/28/2006 9/29/2006 10/16/2006 06-09-51A admin Slip CN to 2007, and remove un-needed RW funds

2006-57 15273 Regional Transp Planning - Eugene 2008 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14; New project for STP-U FFY08 baseline 
planning 

2006-58 15272 Regional Transp Planning - Springfield 2008 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14; New project for STP-U FFY08 baseline 
planning 

2006-59 15271 Regional Transp Planning - Coburg 2008 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14; New project for STP-U FFY08 baseline 
planning 

2006-60 15270 Regional Transp Planning - Lane Co. 2008 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14; New project for STP-U FFY08 baseline 
planning 

2006-61 15268 Regional Transp Planning - LTD 2008 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14; New project for STP-U FFY08 baseline 
planning 

2006-62 15269 Unified Planning Work Program - LCOG 2008 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14; New project for STP-U FFY08 baseline 
planning 

2006-63 15267 Regional Transp. Demand Mgt -2008 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14; New project for STP-U FFY08 baseline 
planning 

2006-64
15261, 
15262 W.11th Transportation Corridor Study -2007, 2008 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC

MPC Res 2006-14;New project for STP-U FFY07, FFY08 
supplemental planning
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2006-65 15266 Strategic Bike/Ped Plan (Eugene) 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14;New project for STP-U FFY07, FFY08 
supplemental planning

2006-66 15265 Springfield Arterial/Collector Planning 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14;New project for STP-U FFY07, FFY08 
supplemental planning

2006-67 15264 Coordinated Human Service Transit Plng (LTD) 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14;New project for STP-U FFY07, FFY08 
supplemental planning

2006-68 15263
OR126B:Franklin Blvd Concept Planning-2008 
(Springfield) 10/4/2006 10/12/2006 10/13/2006 11/13/2006

06-09-45;
06-09-57A ** MPC

MPC Res 2006-14;New project for STP-U FFY07, FFY08 
supplemental planning

2006-69 15275 Springfield Bike/Ped Planning 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14;New project for STP-U FFY07, FFY08 
supplemental planning

2006-70 15276 I-5/Coburg Interchange Area Planning (Coburg) 10/4/2006 10/12/2006 10/13/2006 11/13/2006 06-09-45 ** MPC
MPC Res 2006-14;New project for STP-U FFY07, FFY08 
supplemental planning

2006-71 14341 Bus Support Equipment and Facilities-2007 (LTD) 10/19/2006 10/26/2006 10/26/2006 11/2/2006

No STIP 
amendment 

needed admin
Carryover unused FFY06 funds to FFY07

2006-72 15332 Eugene Station Bay Improvements-2007 10/19/2006 10/26/2006 10/26/2006 11/30/2006 06-09-50 admin Carryover unused FFY06 funds to FFY07

2006-73 15335 Passenger Boarding Improvements-2007 10/19/2006 10/26/2006 10/26/2006 11/30/2006 06-09-50 admin Carryover unused FFY06 funds to FFY07

2006-74 15331 Automated Passenger Information Systems-2007 10/19/2006 10/26/2006 10/26/2006 11/30/2006 06-09-50 admin Carryover unused FFY06 funds to FFY07

2006_75 14342 Radio Infrastructure Improvements-2007 10/19/2006 10/26/2006 10/26/2006
replaced by 
2006-75a -- admin

Slip FFY06 funds from Key 13451 to FFY07- add to 
existing Key 14342

2006_75a 13451 Radio Infrastructure Improvements-2006 10/19/2006 10/26/2006 10/26/2006 11/2/2006

No STIP 
amendment 

needed staff

Correction: Slip FFY06 funds to FFY07-  keep both existing 
FFY06 and FFY07 key numbers separate

2006-76 15334 Bus Rapid Transit Vehicles-2007 10/19/2006 10/26/2006 10/26/2006 11/30/2006 06-09-50 admin Carryover unused FFY06 funds to FFY07

2006-77 15333 Bus Rapid Transit Phase One-2007 10/19/2006 10/26/2006 10/26/2006 11/30/2006 06-09-50 admin Carryover unused FFY06 funds to FFY07

2006-78 14457 Bus Rolling Stock-2007 10/19/2006 10/26/2006 10/26/2006 11/21/2006
(superceded 
by 2006-87) admin

Carryover unused FFY06 funds from two bus purchase 
projects and add to existing FFY07 bus purchase project

2006-79 14714 Job Access/Reverse Commute - 2007 10/19/2006 10/26/2006 10/26/2006
replaced by 
2006-79a -- admin

Slip FFY06 funds in Key 14713 to FFY07 -- add slipped 
funds to existing Key 14714

2006-79a 14713 Job Access/Reverse Commute - 2006 10/19/2006 10/26/2006 10/26/2006 11/2/2006

No STIP 
amendment 

needed staff
Correction: Slip FFY06 funds to FFY07--Keep both existing 
FFY06 and FFY07 key numbers separate

2006-80 14716 New Freedoms-2007 10/19/2006 10/26/2006 10/26/2006
replaced by 
2006-80a -- admin

Slip FFY06 funds from Key 14715 to FFY07 - add slipped 
funds to existing key 14716

2006-80a 14715 New Freedoms-2006 10/19/2006 10/26/2006 10/26/2006 11/2/2006

No STIP 
amendment 

needed staff
Correction: Slip FFY06 funds to FFY07-- Keep existing 
FFY06 and FFY07 key numbers separate

2006-81 14783 Region 2 CCTV project 10/19/2006 11/9/2006 11/13/2006 12/21/2006 06-09-51 MPC Resolution 2006-15:  new project using Fed funds
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2006-82 14302 Greenhill Rd: Clear Lake to Royal Ave 10/19/2006 10/26/2006 10/26/2006 12/21/2006 06-09-49 admin

Delete project -removed from Lane Co. CIP; no Federal 
funds; safety project exempt from regional AQ issues.

2006-83 14036 Bridge Bundle 215 10/19/2006 10/26/2006 10/26/2006 11/1/2006 06-09-53A admin
Add in utilities relocation phase; no change in total project 
amount

2006-84 15330 Delta/Beltline Intchg Safety and Operations 10/19/2006 11/9/2006 11/13/2006 12/21/2006 06-09-49 MPC

Resolution 2006-15: Add new safety project using local 
funds; for informational purposes only; exempt from AQ 
conformity

2006-85 14268 Delta/Beltline Intchg 10/19/2006 11/9/2006 11/13/2006 12/21/2006 06-09-49 MPC

Resolution 2006-15: Delete Delta/Beltline Intchg 
modernization/safety project - dropped from Lane Co CIP.

2006-86 14265 Patterson St Underpass 10/19/2006 11/9/2006 11/13/2006 12/21/2006 06-09-49 MPC

Resolution 2006-15: Delete project - not needed as part of 
Courthouse District Transp. Improvements; other upgrades 
suffice.

2006-87 14457 Bus Rolling Stock-2007 11/8/2006 11/16/2006 11/16/2006 11/21/2006 06-09-57A admin
Add funds to cover interest payments and debt issuance.  
Change project description to reflect this.

2007-01 13399 Monroe Friendly Bikeway 1/8/2007 1/25/2007 1/29/2006 2/28/2007 06-09-72A ** admin

Add funds. These funds are from Eugene's fund-
exchanged STP-L $; IGA 17935

2007-02 15371
Marcola Rd 01 miles east of N. 31st St: Rail Crossing, 
Springfield 1/8/2007 1/25/2007 1/29/2006 2/28/2007 06-09-72A admin

Add new state funded, exempt, project - safety 
improvements $100,000 for signal crossing improvements

2007-03 13257 OR 126B: Brooklyn Ave - McVay Hwy 3/5/2007 3/8/2007 3/12/2006 4/4/2007 06-09-62 MPC

Resolution 2007-03: Delete federally funded, exempt 
project - due to rapidly changing development in the project 
area, the work would be likely need to be redone/changed 
in the near future.

2007-04 15393 Irving Rd at NW Expressway and UP RR Xing 3/5/2007 3/8/2007 3/12/2006 -- -- ** MPC

Resolution 2007-03: Add new federally funded, exempt, 
project - safety improvements $1.5M FY07-08 CIP; 
application for Federal Rail Section 130 funds will be made. 
LC to provide up to $450K toward project. 

2007-04a 15393 Irving Rd at NW Expressway and UP RR Xing -- 3/14/2007 --- 3/8/2007 06-09-59 ** --

Correction to mistake on match for Federal LS50 funds; 
doesn't affect total $, or local funding or scope. Federal and 
ODOT approval was given on this version.

2007-05 15408 Hayden Bridge: Shadylane to 19th (Springfield) 3/15/2007 3/8/2007 3/16/2007 4/4/2007 06-09-62 ** MPC
Resolution 2007-02: Add new project, funded with FY08 
STP-U for a Lane Co. pavement preservation project

2007-06 15406 Diamond and Locust Streets (Coburg): preservation 3/15/2007 3/8/2007 3/16/2007 4/4/2007 06-09-62 ** MPC
Resolution 2007-02: Add new project funded with FY08 
STP-U for Coburg pavement preservation project

2007-07 15407
Roosevelt Blvd: Beltline Rd to Chambers Connector 
(Eugene) 3/15/2007 3/8/2007 3/16/2007 4/4/2007 06-09-62 ** MPC

Resolution 2007-02: Add new project funded with FY07 and 
FY08 STP-U for Eugene pavement preservation project

2007-08 15335 Passenger Boarding Improvements-2007 3/15/2007 3/8/2007 3/16/2007 3/27/2007 06-09-75A ** MPC
Resolution 2007-02: Add FY07 STP-U funds to existing 
project

2007-09 14653 Gateway St @ Beltline Hwy (Springfield) 3/15/2007 3/8/2007 3/16/2007 4/4/2007 06-09-62 ** MPC
Resolution 2007-02: Add FY09 STP-U funds to existing 
project
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2007-10 15222 Delta Ponds Bike Path 5/24/2007 5/24/2007 5/24/2007 6/29/2007 06-09-90A admin

Replace local funds with federal transportation 
enhancement funds. Slip RW and construction. MPC 
endorsed in Nov and Jan.

2007-11 14314 I-5/Beltline interchange - Unit 2/phase 3 3/12/2007 3/22/2007 3/22/2007 awaiting OTC decision on funding admin
Add $3.5M redirected from deleted West Eugene parkway 
project.

2007-12 14521 Gateway/Beltline Project Development 3/14/2007 3/22/2007 3/22/2007 3/27/2007 06-09-75A ** admin Add $200K in local funds for project development

2007-13 13424 Pioneer Parkway resurfacing 4/23/2007 4/26/2007 4/30/2007 5/10/2007 06-09-83A ** admin Slip to FFY08 and increase local funds by $400K

2007-14 15393 Irving Rd at NW Expressway and UP RR Xing 4/23/2007 4/26/2007 4/30/2007 6/29/2007 06-09-90A ** admin Slip by one year, and rearrange funding of phases.

2007-15 14655 Middle Fork Willamette Loop Path 4/23/2007 4/26/2007 4/30/2007 5/10/2007 06-09-83A admin Slip RW phase into FFY08.

2007-16 14605 Bus Rapid Transit Corridor Study - 2007 4/26/2007 4/26/2007 5/3/2007 6/29/2007 06-09-91A admin
Change name and description to allow for study  of other 
corridors (congressionally approved)

2007-17 14342 Radio Improvements-2008 4/26/2007 4/26/2007 5/3/2007 6/29/2007 06-09-91A admin Slip to FFY08; change name; add 5307 funds

2007-18 15216 Bus Support Equipment and Facilities-2008 4/26/2007 4/26/2007 5/3/2007 6/29/2007 06-09-91A admin Change description; add 5307 funds

2007-19 14607 Progressive Corridor Enhancement-2007 4/26/2007 4/26/2007 5/3/2007 6/29/2007 06-09-91A admin Slip to FFY08

2007-20 15331 Automated Passenger Information Systems-2007 4/26/2007 4/26/2007 5/3/2007 6/29/2007 06-09-91A admin Slip to FFY08

2007-21 14874 Central Lane MPO UPWP Funding-2007 5/24/2007 5/24/2007 5/24/2007 6/29/2007 06-09-90A ** admin Increased funding by $50K

2007-22 15269 Central Lane MPO UPWP Funding-2008 5/24/2007 5/24/2007 5/24/2007 6/29/2007 06-09-90A ** admin Increased funding by $50K

2007-23 15513 Central Lane Household Travel Behavior Survey 5/24/2007 6/14/2007 6/15/2007 6/29/2007 06-09-73 ** MPC

Resolution 2007-05: Add STP-U 08/09 funds to project to 
Conduct Household Travel Survey for travel behavior 
analysis

2007-24 15574 I-5: LANE CO. INTERSTATE SIGN REPLACEMENT 6/26/2007 7/12/2007 7/13/2007 7/23/2007 06-09-94A MPC Resolution 2007-06; I5 highway sign replacements

2007-25 15672 LTD Intercity Preventative Maintenance 6/26/2007 7/12/2007 7/13/2007 9/17/2007 06-09-84 MPC Resolution 2007-06; Diamond Express PM and one vehicle

2007-26 15673 LTD Intercity Operations 6/26/2007 7/12/2007 7/13/2007 9/17/2007 06-09-84 MPC Resolution 2007-06; Diamond Express operations

2007-27 15565 LTD Operations 6/26/2007 7/12/2007 7/13/2007 8/3/2007 06-09-79 MPC Resolution 2007-06; Special mobility services

2007-28 15564 LTD Vehicles and Preventative Maintenance 6/26/2007 7/12/2007 7/13/2007 8/3/2007 06-09-79 MPC Resolution 2007-06; Ridesource PM and new vehicles

2007-29 15563 LTD Mass Transit Vehicles 6/26/2007 7/12/2007 7/13/2007 8/3/2007 06-09-79 MPC Resolution 2007-06; new bus

2007-30 15515, 15516Pioneer Parkway EmX - 2007, 2008 6/26/2007 7/12/2007 7/13/2007 7/6/2007 06-09-75 MPC Resolution 2007-06: Pioneer Pkwy EmX construction

2007-31 15517 Pioneer Parkway EmX Vehicles 6/26/2007 7/12/2007 7/13/2007 7/6/2007 06-09-75 MPC Resolution 2007-06; vehicles for Pioneer Pkwy

2007-32 15516 Pioneer Parkway EmX - 2008 7/17/2007 7/26/2007 7/20/2007 8/6/2007 06-09-97A admin

Remove Fed funds since not yet announced in FTA FY08 
Appropriations and Allocation federal register notice.  Must 
wait until this announcement is made in order to be able to 
program these funds.
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2007-33 15517 Pioneer Parkway EmX Vehicles 7/17/2007 7/26/2007 7/20/2007 8/6/2007 06-09-97A admin

Remove Fed funds since not yet announced in FTA FY08 
Appropriations and Allocation federal register notice.  Must 
wait until this announcement is made in order to be able to 
program these funds.

2007-34 15408 Harlow/Hayden Bridge: Pheasant Blvd to 19th (Springfield) 9/12/2007 8/23/2007 9/6/2007 10/15/2007 06-09-85 ** admin

Increase the extent; Increase local funds; alter distribution 
of STP-U funds between phases but no change in total Fed 
funds; slip construction to FY09

2007-35 15677 River Road Station land acquisition 9/12/2007 8/23/2007 9/6/2007 9/26/2007 06-09-86 admin

Purchase land on which River Road Station is currently 
situated. Provide for financing costs and related 
improvements

2007-36 14837
OR99W: Pac Hwy W over CORP (Bridge #02138)
(applies only to FY06-09 MTIP) 9/12/2007 8/23/2007 9/6/2007 10/16/2007 06-09-88 admin

Repair bridge - overlay the bridge deck and repair joints. 
This amendment adds PE phase only.

2007-37 14837
applies only to FY08-11 MTIP
(OR99W: Pac Hwy W over CORP (Bridge #02138)) -- -- -- -- -- admin

correction of omission

2007-38 15407

Roosevelt Blvd: Beltline Rd to Chambers Connector 
(Eugene)
(applies only to FY06-09 MTIP) 9/12/2007 8/9/2007 9/6/2007 9/17/2007 06-09-103A ** admin

Slip PE to FFY08. This was approved as part of project 
updates reflected in the 08-11 MTIP. 

2007-39 15236
applies only to FY08-11 MTIP
(I-5: Bridge Vertical Clearance (Area 5)) -- -- -- -- -- staff

correction of mistake

2007-40 15715 Technical Analysis for West Eugene Transit Alternatives 9/12/2007 9/13/2007 9/17/2007 11/2/2007 06-09-89 admin
Add new project - new funds from FTA for study.

2007-41 15732 Lane Transit District 5310 (STP) Veh Purchase 10/26/2007 10/25/2007 10/30/2007 (pending) 06-09-92 admin Add new project - new award from ODOT Public Transit

FY08-11 MTIP approved by MPC 9 August 2007, but not yet conformed; 
will become effective on the later of the date of conformity approval or the approval of the 08-11 STIP; 06-09 MTIP continue as operative MTIP.
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