

2010-2013 STIP DEVELOPMENT TIMELINE

| 2010-2013 STIP | Final Approved 2008-2011 STIP in place | | | | | | | | | | | | Final Approved 2006-2009 STIP in place | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|---|-----|-----|------|-----|------|------|-----|-----|-----|-----|----------|---|-----|-----|------|-----|------|------|-----|-----|-----|-----|----------|------|--|--|--|--|--|--|--|--|--|--|--|------|--|--|--|--|--|--|--|--|--|--|--|------|--|--|--|--|--|--|--|--|--|--|--|------|--|--|--|--|--|--|--|--|--|--|--|------|--|--|--|--|--|--|--|--|--|--|--|
| Transition amendment completed, Final STIP printed and distributed | Targets to actuals process continues, public review process complete, comments summarized Targets to actuals process complete, public comments reviewed by OTC, ACTs, MPOs, regions, programs, planning Adjust program if necessary based on OTC direction, funding allocations Air quality conformity determinations and modeling begins Air quality conformity determinations and modeling continues, PCSX closed to regions Air quality conformity determinations and modeling continues Air quality conformity determinations and modeling continues Air quality conformity determinations and modeling completed, constrain STIP to already approved funding levels Add Final MTIP data to PCSX, prepare Final STIP for review Regions review Final STIP with ACTs, MPOs, other stakeholders OTC review and approval of Final STIP, submit with MTIPs to Federal DOT Federal DOT review and approval of Final 10-13 STIP, MTIPs to governor for signature/approval | | | | | | | | | | | | Stakeholder review of funding allocations Funding allocation recommendation distributed to OTC, stakeholders, ACTs, and MPOs Assemble funding allocation materials Develop funding allocation recommendation, OTC approves project eligibility criteria and prioritization factors Develop funding allocation scenarios, update Highway Division Funding Allocations for 08-13 timeframe Data collection complete, compile and review information Data collection continues Begin 10-13 STIP update, begin data collection, draft performance goals | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | 2009 LEGISLATIVE SESSION | | | | | | | | | | | | 2007 LEGISLATIVE SESSION | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | Ongoing State and Local Planning Activities | | | | | | | | | | | | Ongoing State and Local Planning Activities | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | Dec | Nov | Oct | Sept | Aug | July | June | May | Apr | Mar | Feb | Jan 2009 | Dec | Nov | Oct | Sept | Aug | July | June | May | Apr | Mar | Feb | Jan 2007 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | 2010 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2007 | | | | | | | | | | | | 2006 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | 2010 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2007 | | | | | | | | | | | | 2007 | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | 2010 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2007 | | | | | | | | | | | | 2007 | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | 2010 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2007 | | | | | | | | | | | | 2007 | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | 2010 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2007 | | | | | | | | | | | | 2007 | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | 2010 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2007 | | | | | | | | | | | | 2007 | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | 2010 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2007 | | | | | | | | | | | | 2007 | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | 2010 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2008 | | | | | | | | | | | | 2007 | | | | | | | | | | | | 2007 | | | | | | | | | | | |

STIP = Statewide Transportation Improvement Program ACT = Area Commission on Transportation MTIP = Metropolitan Transportation Improvement Program MPO = Metropolitan Planning Organization
 OTC = Oregon Transportation Commission ODOT = Oregon Department of Transportation DOT = Department of Transportation PCSX = Project Control System Data Entry Screen