

CENTRAL LANE MPO REGIONAL TRANSPORTATION PLAN UPDATE SCHEDULE

DRAFT

	SUMMER 2005			FALL 2005			WINTER 2005/2006			SPRING 2006			JULY 2006
	June	July	August	September	October	November	December	January	March	April	May	June	
GENERAL FOCUS	Extend Planning Horizon			Extend Planning Horizon			Review & Refine Output from Transportation & Land Use Models; Develop Draft Plan			Develop Plan; Public Involvement & Adoption Process			Adopt RTP Update
MPC INVOLVEMENT	Schedule Overview	Review Alternate Mobility Standards	Discuss Coordination with Local and Regional TSPs	<i>Regular Status Reports; Provide Staff Direction as Needed . . .</i>			<i>Adopt Public Involvement Plan; Regular Status Reports; Provide Staff Direction as Needed . . .</i>			Draft Plan; Submit for Public Comment	Refine Draft Plan, Develop Final Plan		Adopt Plan and Air Quality Conformity Determination
CAC & PUBLIC INVOLVEMENT	Public Outreach Strategy for Alternate Mobility Standards	RTP Schedule Overview; AMS Outreach		Provide Direction on Public Outreach for RTP Update		Public Workshops on Funding Priorities and Financial Constraint Scenarios			Public Workshops & Other Outreach on Draft Plan & Draft Air Quality Conformity Findings; Public Notice re: Air Quality; Public Hearing(s) at MPC		Continue Outreach on Draft Plan; Public Hearing at MPC		
WORK ACTIVITIES	After Federal Reauthorization of Transportation Spending Bill, Update Statewide Coordination of Updated Revenue Forecasts						Air Quality Analysis			Air Quality Technical Analysis	Air Quality Conformity -- Draft Determination		
	Baseline Employment, Land Use & Population Data			Financial Constraint Analysis			Refine Financial Constraint						
	Update Model Network to Reflect New Extended Planning Horizon			Reallocate Future Development			Develop Draft Plan						
	Update & Refine Transportation & Land Use System Models			Review Benchmarks			Review Results of Financial Constraint Analysis; Review Potential Changes to Financially Constrained Project List and Revenue Strategies						
	Update Public Involvement Plan									Develop Draft & Final Plans			
	Interim Minor Amendments to Project Lists, if needed												

DRAFT