

Amendments to FY05-07 MTIP since November 10, 2005.

Amendment Number	Key Number	Agency	Project	Approved locally	Approved at ODOT	STIP Amendment #	Type	Comments
2005								
2005-62	11361	LTD	Springfield Station	11/28/2005	2/6/2006	06-09-01A_part3	admin	Adds \$400k for cleanup
2005-63	12260	LTD	Bus Rolling Stock	11/28/2005	2/6/2006	06-09-01A_part3	admin	moves from FY07 to FY06
2005-64	14555, 14556	LTD	SAFETEA-LU Bus purchases	12/8/2005	1/18/2006	06-09-01	MPC	MPC Res 2005-14; first two years of earmark
2005-65	14036	ODOT	Bridge Bundle 215	12/22/2005	5/22/2006	06-09-18	admin	add \$28M to BridgeBundle 215; chg funding to partial Fed earmark; drop McVay/I5 bridge
2005-66	12581	ODOT	Springfield Creswell Hwy	12/22/2005			admin	transfer construction \$ to PE; delay construction to FY07
2005-67	13285	LTD	BRT Phase 1	12/22/2005	2/6/2006	06-09-01A Part3	admin	slip to FY06
2005-68	13446 & 14558	LTD	Bus Rapid Transit vehicles - 2	12/22/2005	2/6/2006	06-09-01A_part3	admin	slip purchase to FY06 of some buses (could not expend all \$ in FY05)
2005-69	13428	Lane Co.	Jasper Rd Extension	12/22/2005	2/6/2006	06-09-01A Part3	admin	slip to FY06 and add local funds
2005-70	13257	SPR	OR126B: Glenwood to McVay sidewalks	12/22/2005	2/6/2006	06-09-01A Part3	admin	slip PE and RW to FY06
2005-71	13417	SPR	OR126 at 42nd St; Ramp signal	12/22/2005	2/6/2006	06-09-01A Part3	admin	slip to FY06
2005-72	13407	SPR	21st St preservation	12/22/2005	2/6/2006	06-09-01A Part3	admin	modify geographic limits due to cost
2005-73	13403	EUG	Garden Way path	12/22/2005	2/6/2006	06-09-01A Part3	admin	split apart funds into PE and Construction
2005-74	13399	EUG	Monroe/Friendly St bikeway	12/22/2005	2/6/2006	06-09-01A Part3	admin	slip from 05 to 06
2005-75	13377	EUG	Fern Ridge Path	12/22/2005	2/6/2006	06-09-01A Part3	admin	slip construction from 05 to 06
2005-76	14299	EUG	Glenwood@Judkins Pt I5 intchg (south side)	12/22/2005	2/6/2006	06-09-01A Part3	admin	slip from 05 to 06
2005-77	13404	EUG	Chad Dr extension	12/22/2005	2/6/2006	06-09-01A Part3	admin	change proj description, slip to 07, add local funds
2005-78	13379	EUG	Courthouse District	12/22/2005	3/30/2006	06-09-19A	admin	add SAFETEA-LU funds
2005-79	14457& 14589	LTD	LTD Mass Transit Transfer & Bus Rolling Stock - 2	12/22/2005	2/6/2006	06-09-01A Part 3	admin	advance already programmed funds to '06 and add new \$ so total amt programmed in multiple key numbers will be sufficient for entire bus purchase
2005-80	14292	ODOT	Region Variable Message Signs	12/22/2005	2/6/2006	06-09-01A_Part3	admin	slips to FY06
2005-81	14652	LTD	Commuter Solutions	1/12/2006	3/30/2006	06-09-13	MPC	MPC Res 2006-01;adds STP-U funds for FY07
2005-82	14655	Willamalane	MF Willamette R Loop Path	1/12/2006	3/30/2006	06-09-13	MPC	MPC Res 2006-01;new project - multiuse path
2005-83	14653	SPR	Gateway/Beltline RW	1/12/2006	3/30/2006	06-09-13	MPC	MPC Res 2006-01; adds RW using STP-U funds for Gateway/Beltline project
2005-84	14604 & 14605	LTD	BRT Phase 2- alternatives analysis	1/12/2006	--	--	MPC	MPC Res 2006-01; add 2006 and 2007 SAFETEA-LU funds for NEWSTARTS and alternatives analysis for BRT Pioneer Parkway
2005-84a	14604 & 14605	LTD	BRT Phase 2- alternatives analysis	1/31/2006	3/2/2006	06-09-10A	staff	correct fund code from 5309 to 5339 (no other change; same \$ fund)
2005-85	14606 & 14607	LTD	BRT PCE	1/12/2006	3/2/2006	06-09-10A	MPC	MPC Res 2006-01; add project for incremental implementation of BRT on three corridors "BRT-lite"
2005-86	14651	SPR	MLK RW and UR	1/12/2006	3/30/2006	06-09-13	MPC	MPC Res 2006-01; purchase RW and Utility relocation for roadway to be used by BRT Pioneer Parkway

Amendments to FY05-07 MTIP since November 10, 2005.

Amendment Number	Key Number	Agency	Project	Approved locally	Approved at ODOT	STIP Amendment #	Type	Comments
2006								
2006-01	14559	ODOT	OR99:Barger-Wash./Jeff. Pres/safety (Eugene)	1/26/2006	1/18/2006	06-09-01	admin	Combines two existing projects (14118 and 14533) and saves \$; Note FY08 funds are outside TIP and are reported for future.
2006-02	13403	EUG	Garden Way Path	1/26/2006	3/29/2006	06-09-19A	admin	Amend STP-U split across PE and Construction.
2006-03	12581	ODOT	Springfield-Creswell Hwy	1/26/2006	3/29/2006	06-09-19A	admin	Move \$ from PE to Other phase. Replace 45K State funds with STP funds
2006-04	14649	ODOT	I5/Coburg interchange	2/9/2006	--	--	MPC	MPC RES 2006-03; NEPA and PE money for I5/Coburg interchange upgrade
2006-04a	14649	ODOT	I5/Coburg interchange	--	3/29/2006	06-09-12	staff	MPC RES 2006-03; Error in that no match is required for this earmark' staff amendment to correct before sent to ODOT.
2006-05	13400	EUG	Northbank Trail: Greenway to Ferry St bridges	2/23/2006	3/29/2006	06-09-19A	admin	Combine the two Northbank trail projects 13400 and 14502 into one key number 13400
2006-06	14713, 14714	LTD	Job access/reverse commute	4/13/2006	5/22/2006	06-09-18	MPC	MPC RES 2006-05; New project with formula JARC funds
2006-07	14715, 14716	LTD	New freedoms	4/13/2006	5/22/2006	06-09-18	MPC	MPC RES 2006-05; New project with formula New Freedoms funds
2006-08	13378 & 13379	EUG	Courthouse District transportation improvements	3/23/2006	3/30/2006	06-09-19A	admin	Transfer \$ from 13379 to 13378 to advance Ferry/8th ave improvements
2006-09	14457	LTD	LTD Bus Rolling Stock -2 (2007)	3/23/2006	5/9/2006	06-09-26A	admin	Add in last half of the 2005 ODOT mass transit grant that was pending e-board approval
2006-10	12581	ODOT	Springfield-Creswell Hwy	5/11/2006	5/17/2006	06-09-28A	MPC	MPC RES 2006-07. Minor increase in PE and RW funds; Delay construction to FY08
2006-11	14763	EUG	Westbank Trail: Beaver St - River Ave	5/11/2006	6/6/2006	06-09-21	MPC	MPC RES 2006-07 New project with Transp. Enhancement Grant
2006-12	13444	LTD	Regional TDM	4/27/2006	5/9/2006	06-09-26A	admin	Substitute STP funds for STP-U funds to reimburse for ODOT's erroneous use of STP-U funds in Key 11695 in FY04
2006-13	13257	SPR	OR126B: Brooklyn Avenue-McVay Hwy	6/8/2006	7/3/2006	06-09-35A	MPC	MPC RES 2006-08 Change limits on this project to Brooklyn-McVay
2006-14	7990	ODOT	West Eugene Parkway	5/25/2006	5/26/2006	(not req'd)	admin	Slip from FFY06 to FFY07
2006-15	13403	EUG	Garden Way Path	5/25/2006	5/26/2006	(not req'd)	admin	Slip from FFY06 to FFY07
2006-16	13400	EUG	Northbank Trail: Greenway to Ferry St bridges	5/25/2006	5/26/2006	(not req'd)	admin	Slip from FFY06 to FFY07
2006-17	13399	EUG	Monroe/Friendly St bike arterial	5/25/2006	5/26/2006	(not req'd)	admin	Slip CN from FFY06 to FFY07
2006-18	14340	LTD	Bus Support Equip and Facilities-2006	5/25/2006	5/30/2006	06-09-31A	admin	Add FY06-07 funds to existing FY05-06 funds so that Fed \$ can be accessed in July-Sept FFY06 prior to FFY07 for early expenditure.
2006-19	14874	LCOG	LCOG planning FY07	6/8/2006		06-09-25	MPC	MPC RES 2006-09 Add FY07 STP-U funds for planning
2006-20	14875	EUG	City of Eugene planning FY07	6/8/2006		06-09-25	MPC	MPC RES 2006-09 Add FY07 STP-U funds for planning
2006-21	14876	SPR	City of Springfield planning FY07	6/8/2006		06-09-25	MPC	MPC RES 2006-09 Add FY07 STP-U funds for planning
2006-22	14877	Lane Co	Lane County planning FY07	6/8/2006		06-09-25	MPC	MPC RES 2006-09 Add FY07 STP-U funds for planning
2006-23	14878	LTD	LTD planning FY07	6/8/2006		06-09-25	MPC	MPC RES 2006-09 Add FY07 STP-U funds for planning
2006-24	14879	Coburg	City of Coburg planning FY07	6/8/2006		06-09-25	MPC	MPC RES 2006-09 Add FY07 STP-U funds for planning
2006-25	TBD	ODOT	UO Museum Repository	7/13/2006			MPC	MPC RES 2006-10 Add new project