

CENTRAL LANE MPO REGIONAL TRANSPORTATION PLAN UPDATE SCHEDULE

July, 2005

DRAFT

	SUMMER 2005			FALL 2005			WINTER 2005/2006			SPRING 2006			JULY 2006
	June	July	August	September	October	November	December	January	March	April	May	June	
<b>GENERAL FOCUS</b>	Analysis to Extend Planning Horizon			Analysis to Extend Planning Horizon			Review & Refine Output from Transportation & Land Use Models; Develop Draft Plan			Develop Plan; Public Involvement & Adoption Process			Adopt RTP Update
<b>MPC INVOLVEMENT</b>	Schedule Overview	Meet with CAC; Outline CAC Role in Update	Discuss Coordination with Local and Regional TSPs; Review Alternate Mobility Standards	Integration of Plans; Review Assumptions <i>Regular Status Reports;</i> <i>Provide Staff Direction as Needed . . .</i>			Adopt MPO Public Involvement Plan; <i>Regular Status Reports;</i> <i>Provide Staff Direction as Needed . . .</i>			Draft RTP; Submit for Public Comment	Refine Draft Plan, Develop Final Plan		Adopt Plan and Air Quality Conformity Determination
<b>CAC &amp; PUBLIC INVOLVEMENT</b>	Public Outreach Strategy for Alternate Mobility Standards	RTP Schedule; Primer on Preparation of an RTP Update; Review of Primary RTP Assumptions		Provide Input on Growth Assumptions and Other RTP Assumptions as Needed			Public Workshops on Funding Priorities, Financial Constraint Scenarios, and Other Topics as Needed			Public Workshops & Other Outreach on Draft Plan & Draft Air Quality Conformity Findings; Public Notice re:Air Quality; Public Hearing(s) at MPC		Continue Outreach on Draft Plan; Public Hearing at MPC	
		Meet with MPC; Outline CAC Role in Update	Review RTP Update Goals; Suggest Improvements to Process	Provide Direction on Public Outreach for RTP Update; Provide CAC Input on Community Priorities & Provide Guidance to Reflect Priorities in RTP			Review & Comment on Draft Financial Constraint Analysis; Review & Comment on Draft Air Quality Analysis; <i>Regular status reports;</i> <i>provide recommendations as needed . . .</i>						
<b>WORK ACTIVITIES</b>	After Federal Reauthorization of Transportation Spending Bill, Update Statewide Coordination of Updated Revenue Forecasts						Air Quality Analysis			Air Quality Technical Analysis	Air Quality Conformity - Draft Determination		
	Baseline Employment, Land Use & Population Data			Financial Constraint Analysis			Refine Financial Constraint						
	Update Model Network to Reflect New Extended Planning Horizon			Reallocate Future Development			Develop Draft Plan						
	Update & Refine Transportation & Land Use System Models			Review Benchmarks			Review Results of Financial Constraint Analysis; Review Potential Changes to Financially Constrained Project List and Revenue Strategies						
	Update Public Involvement Plan									Develop Draft & Final Plans			
	Interim Minor Amendments to Project Lists, if needed												

DRAFT