

**Attachment 1**  
**Draft Schedule for FY06-09 MTIP Update and FY07-09 STP-U Funding**

<i>Date</i>	<i>Action</i>
July 14, 2005	Joint MPC/CAC meeting to review schedule and goals.
July 28, 2005	TPC reviews and evaluates STP-U evaluation criteria and process, project categories and funding targets; develops recommendation to MPC for modifications. TPC issues preliminary announcement of solicitation of applications for FY07-09 STP-U funding.
August 3, 2005	CAC reviews and evaluates STP-U evaluation criteria and process, project categories and funding targets; develops recommendation to MPC for modifications.
August 11, 2005	MPC reviews and evaluates STP-U evaluation criteria and process, project categories and funding targets; directs staff on modifications as needed.
August 11-22, 2005	MPO solicits applications for FY07-09 STP-U funding.
August 25, 2005	TPC reviews applications for FY07-09 STP-U funding; develops recommendation for funding.
<i>No Later Than</i> September 4, 2005	1 <sup>st</sup> interagency consultation with air quality partners.
September 7, 2005	CAC reviews applications for FY07-09 STP-U funding; reviews TPC recommendation for funding.
September 8, 2005	MPC meeting: MPC reviews TPC and CAC recommendations for STP-U funding and recommends modifications (if any); MPC opens public comment period on STP-U funding recommendations.
Sept. 9-16, 2005	Air quality modeling and documentation.
September 16, 2005	Preliminary draft conformity document and FY06-09 MTIP distributed to TPC for comment and review ( <i>optional: no later than September 21, 2005</i> ).
September 19, 2005	Postcard mailed announcing update of MTIP and Conformity Determination, and ( <i>optional</i> ) open house on October 4.
September 21, 2005	2 <sup>nd</sup> interagency consultation with air quality partners.
September 22, 2005	TPC reviews preliminary draft conformity document and FY06-09 MTIP. TPC approves release of draft MTIP and draft air quality conformity determination. TPC approves release of preliminary MTIP and conformity determination documents for public comments. Draft conformity document posted to MPO website. Public review period opens on draft MTIP and draft air quality conformity determination ( <i>optional: no later than October 7, 2005</i> ).
September 25, 2005	Announcement of public review period and public hearing for conformity determination and MTIP published in Eugene Register Guard legal notices ( <i>optional: no later than October 7, 2005</i> ). Display Ad published in Register Guard, noticing ( <i>optional</i> ) public open house on October 4.
October 4, 2005 ( <i>optional</i> )	Public open house for proposed FY07-09 STP-U funding, FY06-09 MTIP and conformity determination
October 5, 2005	CAC meeting; discuss MTIP/STP-U as needed.
October 13, 2005	MPC holds Public Hearing on MTIP and conformity determination.

*over . . .*

*continued . . .*

<i>Date</i>	<i>Action</i>
<i>No Later Than</i> October 26, 2005	Finalize responding to USDOT and USEPA issues (if any)
October 27, 2005	TPC reviews public comments received to date; develops final recommendation to MPC on the programming of FY07-09 STP-U funds and the FY06-09 MTIP update and air quality conformity determination.
November 2, 2005	CAC reviews public comments received to date; develops final recommendation to MPC on the programming of FY07-09 STP-U funds and the FY06-09 MTIP update.
November 7, 2005	Public comment periods close.
November 10, 2005	MPC takes action to adopt air quality conformity determination and FY06-09 MTIP.
<i>No Later Than</i> November 29, 2005	Adopting resolutions and final conformity document and FY06-09 MTIP distributed to TPC, FHWA, FTA, EPA, ODOT, and LRAPA.
<i>No Later Than</i> December 13, 2005	USDOT approves FY06-09 MTIP.