

**Attachment 1**  
**Draft Schedule for FY06-09 MTIP Update and FY07-09 STP-U Funding**

<i>Date</i>	<i>Action</i>
August 2, 2005	<p>TPC reviews and acts on draft recommendation to MPC for modifications to STP-U and MTIP schedule/process as follows:</p> <ul style="list-style-type: none"> <li>• Move “Project Development” from “Planning and Project Development” to “Modernization.”</li> <li>• As per MPC direction, program twenty percent of anticipated FY07 STP-U funds for FY07 Modernization projects with MPC action no later than November 10, 2005.</li> <li>• Program FY07-09 Planning and TDM/TO projects with MPC action no later than November 10, 2005.</li> <li>• Update MTIP with MPC action no later than November 10, 2005 to reflect all other non-<i>STP-U</i>-funded projects in the FY07-09 period (such as ODOT projects, local projects funded with federal dollars other than STP-U, etc.).</li> <li>• Extend schedule for programming FY08-09 Modernization and FY07-09 Preservation funds to allow for implementation of new criteria and process for the evaluation of priorities. Goal is amending FY06-09 MTIP in the spring of 2006 to program the STP-U funds in a timely manner to allow for the expenditure of FY07 Preservation funds.</li> </ul>
August 3, 2005	CAC reviews TPC recommendations and extended schedule for revision of STP-U criteria for FY08-09 Modernization and FY07-09 Preservation STP-U funding.
August 11, 2005	MPC reviews TPC recommendation and directs staff on modifications as needed.
August 11-22, 2005	MPO solicits applications for FY07 STP-U Modernization & Project Development, FY07-09 STP-U Planning and FY07-09 TDM funding.
August 29, 2005	TPC reviews applications and develops recommendations for FY07 Modernization/Project Development and FY07-09 Planning and TDM funding.
<i>No Later Than</i> August 29, 2005	All FY07-09 MTIP projects, <i>not including STP-U funded projects</i> , submitted to MPO staff for inclusion in draft FY07-09 MTIP.
<i>No Later Than</i> September 4, 2005	1 <sup>st</sup> interagency consultation with air quality partners.
September 7, 2005	CAC reviews applications for FY07 STP-U Modernization/Project Development funding; reviews TPC recommendation for FY07-09 Planning and TDM funding.
September 15, 2005	MPC reviews TPC and CAC recommendations for FY07 STP-U Modernization/Project Development and FY07-09 Planning and TDM funding and recommends modifications (if any); MPC opens public comment period on STP-U funding recommendations.
Sept. 16-21, 2005	Air quality modeling and documentation.
<i>No Later Than</i> September 21, 2005	Preliminary draft conformity document and FY06-09 MTIP distributed to TPC for comment and review.
September 21, 2005	Postcard mailed announcing update of MTIP and Conformity Determination, and (optional) open house on October 4.
September 21, 2005	2 <sup>nd</sup> interagency consultation with air quality partners.

*over . . .*

*continued . . .*

<i>Date</i>	<i>Action</i>
September 22, 2005	TPC reviews preliminary draft conformity document and FY06-09 MTIP. TPC approves release of draft MTIP and draft air quality conformity determination.
	TPC approves release of preliminary MTIP and conformity determination documents for public comments.
	Draft conformity document posted to MPO website.
	Public review period opens on draft MTIP and draft air quality conformity determination ( <i>optional: no later than October 7, 2005</i> ).
September 25, 2005	Announcement of public review period and public hearing for conformity determination and MTIP published in Eugene Register Guard legal notices ( <i>optional: no later than October 7, 2005</i> ).
	Display Ad published in Register Guard, noticing (optional) public open house on October 4.
October 4, 2005 ( <i>optional</i> )	Public open house for proposed FY07 STP-U Modernization funding, FY07-09 STP-U Planning and TDM funding, and FY06-09 MTIP and conformity determination
October 5, 2005	CAC meeting; discuss MTIP/STP-U as needed.
October 20, 2005	MPC holds Public Hearing on MTIP and conformity determination.
<i>No Later Than</i> October 26, 2005	Finalize responding to USDOT and USEPA issues (if any)
October 27, 2005	TPC reviews public comments received to date; develops final recommendation to MPC on the programming of FY07 STP-U Modernization and FY07-09 Planning and TDM funds and the FY06-09 MTIP update and air quality conformity determination.
November 2, 2005	CAC reviews public comments received to date; develops final recommendation to MPC on the programming of STP-U funds and the FY06-09 MTIP update.
November 7, 2005	Public comment periods close.
November 10, 2005	MPC takes action to adopt air quality conformity determination and FY06-09 MTIP.
<i>No Later Than</i> November 29, 2005	Adopting resolutions and final conformity document and FY06-09 MTIP distributed to TPC, FHWA, FTA, EPA, ODOT, and LRAPA.
<i>No Later Than</i> December 13, 2005	USDOT approves FY06-09 MTIP.
<b><i>To Be Determined</i></b>	<i>During August and September 2005 MPO and partner jurisdiction staff will work with the TPC, the CAC and the MPC to draft, review and approve a schedule for the development of new evaluation criteria and the evaluation process for programming FY08-09 STP-U Modernization/Project Development and FY07-09 Preservation funds. That schedule and process will then be implemented with the goal of programming those funds in a timely manner to allow for the expenditure of FY07 Preservation funds.</i>
Spring, 2006	Amend FY06-09 MTIP to program FY08-09 STP-U Modernization/Project Development and FY07-09 STP-U Preservation funds.
( <i>concurrent with adoption of RTP update</i> )	<b><i>If necessary, program any FY08-09 STP-U Modernization/Project Development and FY07-09 STP-U Preservation funds which require air quality action concurrent with adoption of the RTP update and re-establishment of the minimum 20-year RTP planning horizon.</i></b>