

**AUGUST 2005****ADMINISTRATIVE AMENDMENTS TO THE CENTRAL LANE MPO FY05-07 MTIP****2005-57 Two Articulated Buses**

Slip project to 2007. This project received \$170K of 2006 STP-U funds in July (amendment 2005-50). At that time it was thought that the other funds for this project from an ODOT public transit grant would be available in 2006. However, these funds are not available until 2007. Also, the full amount of the ODOT public grant is not programmable until January 2006. This amendment slips the project to 2007 and programs half the ODOT grant funds. When the other half of the grant funds are available, the MTIP will be amended to add these additional funds to bring the total to that approved by MPC in July.

\$555,496 Federal funds, \$72,814 LTD match.

**2005-59 FY06 Regional Transportation Planning, Springfield**

Transfer remaining, unspent, FY05 Springfield regional transportation planning funds into FY06 (\$11,776 Federal Funds, \$2,692 Springfield match). FY06 Springfield regional planning funds now total:

\$99,276 Federal funds, \$12,707 Springfield match.

**2005-61 FY06 Regional Transportation Planning, Coburg**

Transfer remaining, unspent, FY04 and FY05 Coburg planning funds into FY06 (\$52,031 Federal funds, \$9,004 Coburg match). FY06 Coburg planning funds now total:

\$82,031 Federal funds, \$12,438 Coburg match)