

TENTATIVE
Timeline for Completion of Freight Route Analysis Project (FRAP)

November

- Continue public outreach and public comment period



December

- Early Dec: FRAP Committee Meeting (date & time to be determined)
- Mid Dec: Revise staff report per FRAP Committee comments
- Late Dec: Email revised staff report to stakeholders (FAC, ACTs, MPOs, LOC, LOAC, AOC, impacted jurisdictions and others)
- Update FRAP website



January

- Jan 7: Comments from other stakeholders & public due so they can be incorporated into revised staff report to FRAP Committee
- Mid Jan: Review & summarize public comments/update website
- Late Jan: Revise staff report for Feb. FRAP Committee meeting



February - March

- Early Feb: Email revised staff report to FRAP Committee / Update FRAP website
- Mid – late Feb: FRAP Committee meeting (date & time to be determined)
- Mar: Revise staff report for April OTC meeting
- *Public comments on revised staff report continue & will be forwarded to OTC*



April

- April 1: Submit draft staff report for OTC packet / Update FRAP website
- April 20: OTC meeting (*informational item – no action proposed*)
- Late April: Revise staff report & submit for May OTC packet / Update FRAP website
- *Public comments on revised staff report continue & will be forwarded to OTC*



May

- May 18: OTC meeting - present final staff report & conduct public hearing on the FRAP (OHP policy and map of freight route designations)
- Update FRAP website