

### 2010-2013 STIP DEVELOPMENT TIMELINE

2010-2013 STIP	Final Approved 2008-2011 STIP in place												Final Approved 2006-2009 STIP in place																																			
Transition amendment completed, Final STIP printed and distributed	Targets to actuals process continues, public review process complete, comments summarized Targets to actuals process complete, public comments reviewed by OTC, ACTs, MPOs, regions, programs, planning Adjust program if necessary based on OTC direction, funding allocations Air quality conformity determinations and modeling begins Air quality conformity determinations and modeling continues, PCSX closed to regions Air quality conformity determinations and modeling continues Air quality conformity determinations and modeling completed, constrain STIP to already approved funding levels Add Final MTIP data to PCSX, prepare Final STIP for review Regions review Final STIP with ACTs, MPOs, other stakeholders OTC review and approval of Final STIP, submit with MTIPs to Federal DOT Federal DOT review and approval of Final 10-13 STIP, MTIPs to governor for signature/approval												Begin 10-13 STIP update, begin data collection, draft performance goals Data collection continues Data collection complete, compile and review information Develop funding allocation scenarios, update Highway Division Funding Allocations for 08-13 timeframe Develop funding allocation recommendation, OTC approves project eligibility criteria and prioritization factors Assemble funding allocation materials Funding allocation recommendation distributed to OTC, stakeholders, ACTs, and MPOs Stakeholder review of funding allocations OTC/ODOT Management discuss funding allocation and program goals for 10-13 STIP OTC approves program goals and funding allocations for 10-13 STIP Project selection/scoping begins, region funding targets distributed Project selection/scoping continues, STIP development manual ready Project selection/scoping continues Project selection/scoping complete, PCSX open for input of projects Regions prepare draft program for review by stakeholders Regions complete draft program for review by stakeholders Targets to actuals process begins Targets to actuals process continues, regions review Draft STIP database with ACTs, MPOs, other stakeholders Targets to actuals process continues, Draft STIP printed, mailed, provided to OTC, regions, the public Targets to actuals process continues, public review process begins Targets to actuals process continues, public review process complete, comments summarized Targets to actuals process complete, public comments reviewed by OTC, ACTs, MPOs, regions, programs, planning Adjust program if necessary based on OTC direction, funding allocations Air quality conformity determinations and modeling begins Air quality conformity determinations and modeling continues Air quality conformity determinations and modeling completed, constrain STIP to already approved funding levels Add Final MTIP data to PCSX, prepare Final STIP for review Regions review Final STIP with ACTs, MPOs, other stakeholders OTC review and approval of Final STIP, submit with MTIPs to Federal DOT Federal DOT review and approval of Final 10-13 STIP, MTIPs to governor for signature/approval																																			
	2009 LEGISLATIVE SESSION												2007 LEGISLATIVE SESSION																																			
Ongoing State and Local Planning Activities												Ongoing State and Local Planning Activities																																				
Dec	Nov	Oct	Sept	Aug	July	June	May	Apr	Mar	Feb	Jan 2009	Dec	Nov	Oct	Sept	Aug	July	June	May	Apr	Mar	Feb	Jan 2007																									
2009												2007																																				
2010	2009											2009	2008											2008	2007											2007	2006											2006
2010												2009												2008												2007												
2010												2009												2008												2007												

STIP = Statewide Transportation Improvement Program    ACT = Area Commission on Transportation    MTIP = Metropolitan Transportation Improvement Program    MPO = Metropolitan Planning Organization  
 OTC = Oregon Transportation Commission    ODOT= Oregon Department of Transportation    DOT = Department of Transportation    PCSX = Project Control System Data Entry Screen