



DRAFT

Amendment Number: 2007- 32
Reviewed by USDOT:
TPC Approved: 7/26/07
Public Comment began:
Public Comment complete:
MPC Approved/**Informed:** 8/9/07
Sent to ODOT/STIP Coord:
STIP Amendment #:

AMENDMENT

FY06-09 Metropolitan Transportation Improvement Program (MTIP)

DATE OF REQUEST: 7/20/2007 **BY AGENCY, PERSON:** LTD, Todd Lipkin

ODOT KEY NUMBER: 15516 **RTP NUMBER/POLICY:** 1115

PROJECT NAME: Pioneer Parkway EmX -2008

PROJECT SUMMARY: Project development, final design, and construction of Pioneer Parkway EmX

ACTION REQUESTED:

- delete existing MTIP project/phase
- add new MTIP project/phase
- change existing MTIP project/phase

REASON FOR REQUEST:

Correct a mistake. FY08 Small Starts federal grant funds were mistakenly programmed - these are not eligible for programming until appropriated by Congress. The awarded amount for FY08 is \$11,600,000 – these funds are expected to be announced and available for programming in January 2008 timeframe. When the announcement is made, the federal funds will be added back into this project.

IS THIS REQUEST AN ADMINISTRATIVE AMENDMENT?

- Yes other-described below in OTHER COMMENTS
- No (requires MPC adoption)

FISCAL CONSTRAINT

Is this project federally funded? Yes No
Changes in funding sources: Federal: Transit 5309 - capital program
State: SPECIFY SOURCE:
Local SPECIFY SOURCE:

AIR QUALITY – CONFORMITY:

Is the project in the AQMA? (see map <http://www.lcog.org/aqc/default.htm>) Yes No
If YES,

Is the project EXEMPT from Air Quality Conformity ? Yes No
If YES, specify exempt category (see Appendix A; e.g. Table 2-Safety-adding medians):

If NO,
Is this project regionally significant? (see Appendix A): Yes No
Does this amendment trigger a conformity determination? Yes No

Provide rationale for this declaration:

The project is already conformed. This project is spread out over multiple year and remains in the MTIP/STIP. Completion is still anticipated prior to the analysis year of 2015.

OTHER COMMENTS:

The majority of the funding of this project is through the FTA Small Starts 5309 program. These funds are available over two years - FY07 and FY08. The first year of the funds will be obligated in 2007 with

DRAFT

completion of construction targeted for 2010. The source of matching funds is ConnectOregon and LTD general fund.

MPC approved the addition of the full amount of the Small Starts grant at their meeting on July 12, 2007. Subsequently, FTA informed LTD that the full amount could not be programmed until the appropriation had been announced in the Federal Register. The FY07 funds are released and are programmed in Key 15515. LTD has informed the MPO that they are committed to the completion of this project, and the temporary deprogramming of the FY08 federal funds does not signal a reduction in the scope of the project. This amendment is thus only a corrective administrative action. If the funds do not eventuate in FY08 and LTD cannot carry through on its commitment to the project as currently scoped, MPC will be informed.

CHECKLIST OF ATTACHMENTS:

- MTIP/STIP Amendment spreadsheet – for all deletion/addition/change actions
- MTIP Project Description Form (Form TIP-2) – for all new projects or significant changes

