



DRAFT

Amendment Number: 2008- 52
Reviewed by USDOT:
TPC Approved: 11/20/08
Public Comment began:
Public Comment complete:
MPC Approved/Informed: 12/11/08
Sent to ODOT/STIP Coord:
STIP Amendment #:

AMENDMENT
FY08-11 Metropolitan Transportation Improvement Program (MTIP)

DATE OF REQUEST: 11/3/2008 **BY AGENCY, PERSON:** ODOT, Candice Stich

ODOT KEY NUMBER: 12836 and TBD **RTP NUMBER/POLICY:** 622

PROJECT NAME: OR569: Beltline Hwy at Coburg Rd Interchange

PROJECT SUMMARY: Modernize Interchange. Construct ramp and signal improvements.

ACTION REQUESTED:

- delete existing MTIP project/phase
- add new MTIP project/phase
- change existing MTIP project/phase

REASON FOR REQUEST:

Adjust funding sources; slip construction to 2009; split out small portion of construction funding for clearing and grubbing prior to 2009 construction interchange improvements. No significant change in the cost is being made.

IS THIS REQUEST AN ADMINISTRATIVE AMENDMENT?

(Any amendment that impacts fiscal constraint or air quality conformity must be approved by MPC)

- Yes *Combine/split projects with no scope and cost chg* No (requires MPC adoption)

FISCAL CONSTRAINT

Is this project federally funded? Yes No
Changes in funding sources: Federal: *None - no change*
State: *None - no change*
Local: *SPECIFY SOURCE:*

AIR QUALITY – CONFORMITY:

Is the project in the AQMA? (see map <http://www.lcog.org/aqc/default.htm>) Yes No

If YES,

Is the project EXEMPT from Air Quality Conformity ? Yes No

If YES, specify exempt category (see Appendix A; e.g. Table 2-Safety-adding medians):

If NO,

Is this project regionally significant? (see Appendix A): Yes No

Does this amendment trigger a conformity determination? Yes No

Provide rationale for this declaration:

Project scope is unchanged; timing remains within the analysis period modeled in the MTIP.

OTHER COMMENTS:

DRAFT

CHECKLIST OF ATTACHMENTS:

- MTIP/STIP Amendment spreadsheet – for all deletion/addition/change actions
- MTIP Project Description Form (Form TIP-2) – for all new projects or significant changes

MTIP/STIP AMENDMENT REQUEST FORM -- SPLIT PROJECT (Revised 5/24/06)

HFO USE ONLY:		MPO USE ONLY:	
STIP AMENDMENT NO.:	Fiscal Constraint Confirmed	OTIA Project?	2008-52
	Let Date (if known) 3/26/2009	OTIA I & II Change Approval Date	
Project in MPO? EUGENE-SPRINGFIELD		OTIA III Bridge Change Approval Date	
Air Quality Conformity Required? YES - ALREADY CONFORME		OTIA III Modernization Change Approval Date	
STIP Page No./Amendment No. 121	Requested By Candice Stich		RTP Project No. 622
	Date of Request 11/3/2008		MTIP ID No.
Key No. 12836 Region 2 Option Code S ACT LANECO Admin By ODOT			MTIP Coordinator Approval S. Payne
Project Name OR569: Beltline Hwy @ Coburg Road Interchange Applicant ODOT			Date 11/20/2008
Work Type MODERN Percent 100% Work Type 2 Enter second Percent			Reg. STIP Coord. Approval Mac Lynde
Current Monitor Code PSEDOC New Monitor Code PSEDOC			Date 11/3/2008
Route No. OR569 Hwy. Name Beltline Hwy. No. 569			Fiscal Constraint Confirmed YES
Beginning MP 11.35 Ending MP 11.94 Proj. Length 0.59			Mode CAPACITY/MODERNIZATION
US Cong. District 4 Senate District 7 Representative District 13 County LANE			Comments: Amends FFY08-11 MTIP/STIP
Work Description Modernize Interchange			

DRAFT

REQUESTED ACTION: Split the Clearing & Grubbing work into a new key number for \$100,000. Reduce CN funding on Key 12836 as a result

CURRENT PROGRAM STATUS (SPLIT THIS PROJECT): The following is the funding as currently represented in the FFY08-11 MTIP. (Note that this is different from the Current Status details provided by ODOT for this amendment).

KEY NUMBER: 12836		OBJECT NAME: OR569: Beltline Hwy @ Coburg Road Interchange														
WORK PHASE	YEAR	1st FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	2nd FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	3rd FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	4th FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	TOTAL FEDERAL	PROJECT TOTAL	CARRY OVER?
PLAN														\$0	\$0	
PRELIM ENG	2004			\$326,000										\$0	\$326,000	
R/W	2008	L050 (NHS)	\$690,742	\$769,800	B3A1		\$1,796,200							\$690,742	\$2,566,000	
UTIL RELOC	2008	B3A1		\$111,000										\$0	\$111,000	
CONST	2008	H050	\$1,151,379	\$1,283,160	B3A1		\$2,184,840							\$1,151,379	\$3,468,000	
OTHER														\$0	\$0	
TOTAL			\$1,842,121	\$2,489,960		\$0	\$3,981,040		\$0	\$0		\$0	\$0	\$1,842,121	\$6,471,000	

AMENDED PROGRAM STATUS (SPLIT ABOVE PROJECT INTO THESE PROJECTS):

KEY NUMBER: 12836		OBJECT NAME: OR569: Beltline Hwy @ Coburg Road Interchange														
WORK PHASE	YEAR	1st FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	2nd FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	3rd FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	4th FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	TOTAL FEDERAL	PROJECT TOTAL	CARRY OVER?
PLAN														\$0	\$0	
PRELIM ENG	2004	L050	\$554,531	\$618,000										\$554,531	\$618,000	
R/W	2008	B3A1		\$2,030,000	S010		\$770,000							\$0	\$2,800,000	
UTIL RELOC	2008	B3A1		\$111,000										\$0	\$111,000	
CONST	2009	B3A1		\$1,850,840	L050	\$973,714	\$1,085,160							\$973,714	\$2,936,000	
OTHER														\$0	\$0	
TOTAL			\$554,531	\$4,609,840		\$973,714	\$1,855,160		\$0	\$0		\$0	\$0	\$1,528,245	\$6,465,000	

Key No. TBD	Region 2	Option Code S	ACT LANECO	Admin By ODOT
Project Name OR569 @ Coburg Road (Clearing & Grubbing)	Applicant ODOT			
Work Type MOD Percent 100%	Work Type 2	Percent	Work Type 3	Percent
Current Monitor Code NONCON	New Monitor Code NONCON			
Route No. OR569	Hwy. Name Beltline	Hwy. No. 569		
Beginning MP 11.35	Ending MP 11.94	Proj. Length 0.59		
US Cong. District 4	Senate District 7	Representative District 13	County LANE	
Work Description	Clearing and Grubbing work prior to the interchange improvements - small contract			

WORK PHASE	YEAR	1st FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	2nd FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	3rd FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	4th FUND TYPE	FEDERAL DOLLARS	TOTAL DOLLARS	TOTAL FEDERAL	PROJECT TOTAL	CARRY OVER?
PLAN														\$0	\$0	
PRELIM ENG														\$0	\$0	
R/W														\$0	\$0	
UTIL RELOC														\$0	\$0	
CONST	2009	B3A1		\$100,000										\$0	\$100,000	
OTHER														\$0	\$0	
TOTAL			\$0	\$100,000		\$0	\$0		\$0	\$0		\$0	\$0	\$0	\$100,000	