



DRAFT

Amendment Number: 2007- 42
Reviewed by USDOT:
TPC Approved: 12/18/07
Public Comment began:
Public Comment complete:
MPC Approved/**Informed:** 1/10/08
Sent to ODOT/STIP Coord:
STIP Amendment #:

AMENDMENT
FY08-11 Metropolitan Transportation Improvement Program (MTIP)

DATE OF REQUEST: 12/18/07 **BY AGENCY, PERSON:** ODOT, MacGregor Lynde

ODOT KEY NUMBER: 15574 **RTP NUMBER/POLICY:** TSI Roadway Policy # 1

PROJECT NAME: I-5 Lane County Interstate Sign Replacement

PROJECT SUMMARY: Replace all non-standard and/or unserviceable signs on I-5 and all major, missing or non-standard signs on the ramps to the terminals with the cross road.

ACTION REQUESTED:

- delete existing MTIP project/phase
- add new MTIP project/phase
- change existing MTIP project/phase

REASON FOR REQUEST:

Slip PE from FY07 to FY08 in accordance with FY08-11 STIP.

IS THIS REQUEST AN ADMINISTRATIVE AMENDMENT?

- Yes move project to another yr in MTIP
- No (requires MPC adoption)

FISCAL CONSTRAINT

Is this project federally funded? Yes No
Changes in funding sources: Federal: Interstate Maintenance
State: SPECIFY SOURCE:
Local SPECIFY SOURCE:

AIR QUALITY – CONFORMITY:

Is the project in the AQMA? (see map <http://www.lcog.org/aqc/default.htm>) Yes No
If YES,
Is the project EXEMPT from Air Quality Conformity ? Yes No
If YES, specify exempt category (see Appendix A; e.g. Table 2-Safety-adding medians):
OAR-340-252-0270 Table 2 - Other - directional and informational signs.
If NO,
Is this project regionally significant? (see Appendix A): Yes No
Does this amendment trigger a conformity determination? Yes No
Provide rationale for this declaration:

OTHER COMMENTS:

During project development, the signs to be replaced will be identified. At this time, the amount of work inside the MPO boundaries ,and the number and the location of the signs to be replaced is not known.

DRAFT

CHECKLIST OF ATTACHMENTS:

- MTIP/STIP Amendment spreadsheet – for all deletion/addition/change actions
- MTIP Project Description Form (Form TIP-2) – for all new projects or significant changes

