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PUBLIC SAFETY COORDINATING COUNCIL 2002-03 WORK PLAN 
Status Report as of February 12, 2003 

 
GOAL #1 Have a system in place that monitors, evaluates, and recommends   
  improvements for the effectiveness of the community safety sys tem. 
 

Project 
Number 

Related Projects Completion Status 

1-A The Cost Benefit of Early Disposition Programs (SB 133) 100% 
1-B Community Corrections Evaluation  75% 

1-C Sex Offender Management Technical Assistance Planning Project 
through the Corrections Program Office, Office of Justice Programs 60% 

1-D Data Warehouse 50% 

1-E Mental Health Mapping to review and recommend policy and practice 
system additions or revisions (HB 3024)  50% 

1-F Decision Point & Population Analysis (DPPA) 30% 
1-G Criminal Justice System Data Modeling Grant 30% 
1-H Benchmarks Project 25% 
1-I Support for PSCC and PSCC Committees 25% 
1-J Failure to Appear – Police Time on Task 20% 

 
GOAL #2 Review governance models and make recommendations that support  
  cooperative and coordinated approaches to community safety. 
 

Project 
Number 

Related Projects Completion Status 

2-A Supervisory Authority and Integration of Adult Criminal Justice Services  100% 
2-B Police Co-Deployment NA 
2-C Single Public Safety Answering Point NA 
2-D Auto-Pawn Project 30% 
2-E Emergency Vehicle Operations Course NA 
2-F Coordinated Rural Response 10% 

 
GOAL #3 Have a continuum of services and sanctions in place based on proven  
  best practices that promote community safety. 
 

Project 
Number 

Related Projects Completion Status 

3-A Identifying and Addressing Children receiving limited services or lost in 
the process – “gap kids” 

100% 

3-B Community Corrections Plan 50% 

3-C Juvenile Crime Plan and Juvenile Accountability Incentive Block Grant 
Plan 50% 

3-D Comprehensive Drug Treatment Services (SB 914) 10% 
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